

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
E. 1st and Market Street Storm Water Pump Station Repairs	Feb 24, 2020	Mar 24, 2020	Apr 20, 2020	4 Week Bid Period
Fourmile Community Center Renovation and Sprinkler System	Feb 24, 2020	Mar 24, 2020	Apr 20, 2020	4 Week Bid Period
E. Grand Avenue Curb Bump-outs from Robert D. Ray Drive to Pennsylvania Avenue	Mar 9, 2020	Mar 24, 2020	Apr 20, 2020	2 Week Bid Period
2020 HMA Residential Paving Program Contract 1	Mar 9, 2020	Mar 24, 2020	Apr 20, 2020	2 Week Bid Period
Drake and Bates Parks Water Playgrounds	Mar 9, 2020	Mar 24, 2020	Apr 20, 2020	2 Week Bid Period
WRF Clarifier Improvements – Phase 1	Feb 18, 2020	Apr 21, 2020	May 19, 2020	9 Week Bid Period, WRA Board
2020 Parking Garage Repair Program	Mar 9, 2020	Apr 21, 2020	May 4, 2020	6 Week Bid Period
WRF Building 91 HVAC Improvements	Mar 17, 2020	Apr 21, 2020	May 19, 2020	5 Week Bid Period, WRA Board
WRF Trickling Filter Removal Phase 2	Mar 17, 2020	Apr 21, 2020	May 19, 2020	5 Week Bid Period, WRA Board
2020 Downtown Railroad Crossing Improvements	Mar 23, 2020	Apr 21, 2020	May 4, 2020	4 Week Bid Period
E. 29th Street from Easton Boulevard to Euclid Avenue Rehabilitation	Mar 23, 2020	Apr 21, 2020	May 18, 2020	Iowa DOT Letting, 01/21/2020 PDC
Easton Boulevard Resurfacing from Hubbell Avenue to E. 33rd Street	Mar 23, 2020	Apr 21, 2020	May 4, 2020	4 Week Bid Period
Euclid Avenue 3 Lane Pilot Project 2nd Avenue to 12th Street	Apr 20, 2020	May 5, 2020	May 18, 2020	2 Week Bid Period
2020-2021 HMA Pavement Scarification and Resurfacing	Apr 20, 2020	May 5, 2020	Jun 8, 2020	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 3A	Apr 20, 2020	May 5, 2020	May 18, 2020	2 Week Bid Period
2020 Municipal Buildings Reroof	Apr 20, 2020	May 5, 2020	May 18, 2020	2 Week Bid Period
WRF Flood Improvements	Apr 21, 2019	May 19, 2020	Jun 16, 2020	4 Week Bid Period, WRA Board
Simon Estes Amphitheater Repairs	May 4, 2020	May 19, 2020	Jun 8, 2020	2 Week Bid Period
E Douglas Ave E. 42 Street to E 56th Street	May 4, 2020	May 19, 2020	Jun 22, 2020	Iowa DOT Letting, 02/18/2020 PDC
5th/Keo Way Parking Garage Elevator Replacement	May 18, 2020	Jun 9, 2020	Jun 22, 2020	3 Week bid Period
2020 HMA Resurfacing Program Contract 2	May 18, 2020	Jun 9, 2020	Jun 22, 2020	3 Week Bid Period
Franklin Avenue Resurfacing 48th Street to Merle Hay	May 18, 2020	Jun 9, 2020	Jun 22, 2020	2 Week Bid Period
Des Moines River Levee Alterations Phase A	May 18, 2020	Jun 9, 2020	Jul 13, 2020	3 Week Bid period
6th Avenue Streetscape - College Avenue to University Avenue	May 18, 2020	Jun 16, 2020	Jul 13, 2020	Iowa DOT Letting, 03/24/2020 PDC
Des Moines River Levee Pump Station Rehabilitations	May 18, 2020	Jun 23, 2020	Jul 13, 2020	5 Week Bid Period
WRF Building 05 HVAC Improvements	May 19, 2020	Jun 23, 2020	Jul 21, 2020	4 Week Bid Period, WRA Board
3rd/Court Parking Garage Elevator Replacement	Jun 8, 2020	Jun 23, 2020	Jul 13, 2020	2 Week Bid Period
2020 PCC Pavement Patching Program	Jun 8, 2020	Jun 23, 2020	Jul 13, 2020	2 Week Bid Period

Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
2020 HMA Residential Paving Program Contract 2	Jun 8, 2020	Jun 23, 2020	Jul 13, 2020	2 Week Bid Period
Glendale Cemetery Road Reconstruction Phase 3	Jun 8, 2020	Jun 23, 2020	Jul 13, 2020	2 Week Bid Period
Municipal Service Center - Phase 2	Jul 13, 2020	Aug 18, 2020	Sep 14, 2020	5 Week Bid Period
Des Moines River Levee Alterations Phase B	Sep 14, 2020	Oct 6, 2020	Nov 9, 2020	3 Week Bid Period
Bill Riley Trail Repair at the Iowa Interstate Railroad Bridge	Sep 14, 2020	Oct 6, 2020	Oct 19, 2020	3 Week Bid Period
MacRae Park Road Reconstruction Phase 3	Oct 5, 2020	Nov 10, 2020	Dec 7, 2020	4 Week Bid Period
Evergreen Avenue Rehabilitation from Indianola Ave to E. 30th Court	Dec 7, 2020	Dec 22, 2020	Jan 25, 2021	2 Week Bid Period
2021 Neighborhood Sidewalk Program	Dec 7, 2020	Dec 22, 2020	Jan 25, 2021	2 Week Bid Period
M.L. King Jr. Pkwy Southbound Bridge over Raccoon River Repair	Dec 7, 2020	Dec 22, 2020	Jan 25, 2021	2 Week Bid Period