

# Future Contract Letting Schedule

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council, or WRA Management Agency.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Police Academy Firing Range HVAC Improvements	May 6, 2019	May 21, 2019	Jun 3, 2019	2 Week Bid Period
9th and Locust Parking Garage Electrical Improvements	May 6, 2019	May 21, 2019	Jun 24, 2019	2 Week Bid Period
Witmer Park Improvements	May 6, 2019	May 21, 2019	Jun 3, 2019	2 Week Bid Period
Market District Sanitary Pump Station	May 6, 2019	Jun 4, 2019	Jun 24, 2019	4 Week Bid Period
2019 PCC Pavement Patching Program	May 20, 2019	Jun 4, 2019	Jun 24, 2019	2 Week Bid Period
Yeader Creek Stream Stabilization Improvements, Phase 2	May 20, 2019	Jun 4, 2019	Jul 15, 2019	3 Week Bid Period
2019 Neighborhood Sidewalk Program	May 20, 2019	Jun 4, 2019	Jun 24, 2019	2 Week Bid Period
47th and Holcomb Storm Sewer Improvements	May 20, 2019	Jun 11, 2019	Jun 24, 2019	3 Week Bid Period
Riverwalk Improvements - Paver Replacement	Jun 3, 2019	Jun 25, 2019	Jul 15, 2019	3 Week Bid Period
2019 Residential Paving	Jun 3, 2019	Jun 25, 2019	Jul 15, 2019	3 Week Bid Period
2019 Sewer Repair Contract 1	Jun 3, 2019	Jun 25, 2019	Jul 15, 2019	3 Week Bid Period
George Whitmer and Fairmont Park Improvements	Jun 3, 2019	Jun 25, 2019	Jul 15, 2019	3 Week Bid Period
4144 Hubbell Avenue Demolition	Jun 3, 2019	Jun 25, 2019	Jul 15, 2019	3 Week Bid Period
WRA WDM Outfall Sheetpile Replacement	Jun 18, 2019	Jul 16, 2019	Aug 20, 2019	4 Week Bid Period, WRA Board
WRF Building 75 and Building 91 Roof Replacement	Jun 18, 2019	Jul 16, 2019	Aug 20, 2019	3 Week Bid Period, WRA Board
2019 Sewer Repair Contract 2	Jun 24, 2019	Jul 16, 2019	Aug 5, 2019	3 Week Bid Period
2019 HMA Resurfacing Program Contract 1	Jul 15, 2019	Aug 6, 2019	Sep 9, 2019	3 Week Bid Period
2019 Sewer Lining Program	Jul 15, 2019	Aug 6, 2019	Sep 9, 2019	3 Week Bid Period
S.E. 9th Street Storm Water Pump Station and Improvements	Jul 15, 2019	Aug 20, 2019	Sep 23, 2019	5 Week Bid Period
WRF Building 91 HVAC Improvements	Jul 16, 2019	Aug 20, 2019	Sep 17, 2019	5 Week Bid Period, WRA Board
E. 30th Street over UPRR Bridge Rehabilitation	Aug 5, 2019	Aug 20, 2019	Sep 23, 2019	Iowa DOT Letting, 05/21/2019 PDC
Hartford Avenue from SE 22 Street to Cownie Soccer Rehabilitation	Aug 6, 2019	Aug 20, 2019	Sep 17, 2019	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 2B	Sep 9, 2019	Sep 24, 2019	Oct 14, 2019	2 Week Bid Period
River Bend and King Irving Sewer Separation Phase 3A	Sep 9, 2019	Sep 24, 2019	Oct 14, 2019	2 Week Bid Period
M.L. King Jr. Pkwy Southbound Bridge over Raccoon River Repair	Sep 9, 2019	Sep 24, 2019	Oct 14, 2019	2 Week Bid Period